
From:
To:

Subject: RE: FOIA Request - CBP-OA-2016-018165
Date: Thursday, July 14, 2016 5:45:40 PM
Attachments: CIR Draft 130905 (2).pptx

O-1,2,3 MFR & Map Exhibits_01Aug12.pdf
RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-....pdf
O1 to O3 Risk Register BPFTI PMO Risk Contingency Calculation Template All Programs V2 4-24-13.xls
O1 to O3 Risk Register BPFTI PMO Risk Contingency Calculation Template All Programs V2 4-24-13.xls
O-3 IBWC Alignment Map.pdf

 Attached are the only documents I located in my files related to the 01 to 03 fence
segments.
 

From
Sent: Thursday, July 14, 2016 11:50 AM

Subject: FOIA Request - CBP-OA-2016-018165
Importance: High
 
Good Afternoon,
 
The Sierra Club has requested that we please produce documents pertaining to the construction of
fence in the vicinity of Roma, Rio Grande City and Los Ebanos, TX (O-1 through O-3) Please see below
for the request in its entirety.
 
We have received a similar request previously, and as such I have already completed a partial release
of responsive documents. I would like to do another look to be sure we have captured all documents
that might be responsive to this request. I suspect the latest we have on these fence segments was
during CIR planning a couple of years ago.
 
When you have a moment, please search your records for any documents that may be responsive to
this request. I have provided suggested search terms below, however, these are simply suggested
terms. Please use any additional terms you think may be helpful in locating these documents. Please
send any responsive documents by COB 7/21/16. Thanks in advance and please let me know if you
have any questions.
 
Suggested Search Terms:
 
O-1 – O-3
O-1 through O-3
CIR fence
Rio Grande Valley CIR
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Rio Grande Valley TI
 
FOIA Request:
 
The Sierra Club requests records dating from January 1, 2010 to the present pertaining to the construction of
border fencing (also commonly referred to as the border wall, pedestrian fence, and tactical infrastructure) in
the vicinity of the communities of Roma, Rio Grande City, and Los Ebanos, Texas. These sections of border
fencing will be built in the Border Patrol’s Rio Grande Valley sector have been designated O-1, O-2, and O-3.
Very little information has been released to the public regarding these sections of border fencing, despite a
great deal of local public interest. The Sierra Club is particularly interested in the impact of these fencing
sections on the Lower Rio Grande Valley National Wildlife Refuge and the potential for the impedance of
flood waters that may accompany the erection of fencing in the Rio Grande flood plain.
 
 
 

Tasking Coordinator, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Mobile: 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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- 2008 waiver would apply for O1, O2, and O3  

-

-

- Monitors are planned during construction activities to address BMPs identified 
in ESPs.

- Mitigation costs for new fencing or replacement unknown.

-

-

- Assuming we complete environmental for 01-03 under one ESP, the process 
and estimated durations would be as follows:

10
BW11 FOIA CBP 002000

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

EZAISA6
Line



10
BW11 FOIA CBP 002001

(b) (5)



11
BW11 FOIA CBP 002002

(b) (5)

EZAISA6
Line



12
BW11 FOIA CBP 002003

(b) (5)

EZAISA6
Line



13
BW11 FOIA CBP 002004

EZAISA6
Line



14
BW11 FOIA CBP 002005

EZAISA6
Line



15
BW11 FOIA CBP 002006

EZAISA6
Line



BW11 FOIA CBP 002007

(b) (6)
(b) (6)
(b) (6)

(b) (6)
(b) (6)
(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)
(b) (7)(E)

EZAISA6
Line



BW11 FOIA CBP 002008

EZAISA6
Line



BW11 FOIA CBP 002009

(b) (7)(E), (b) (5)
(b) (7)(E), (b) (5)

EZAISA6
Line



BW11 FOIA CBP 002010

(b) (7)(E), (b) (5)

(b) (7)(E), (b) (5)



BW11 FOIA CBP 002011

(b) (7)(E), (b) (5)
(b) (7)(E), (b) (5)

EZAISA6
Line



 RISK MANAGEMENT SUMMARY RESULTS (planned)

Low Medium High

Total Expected Impact ‐ Dollars $     
Total Expected Impact ‐ Days        

Impact to Critical Path ‐ Total Days ‐                                 

ID #
Month/F

Y

Risk May 
Affect Critical 

Path
Milestone Affected Risk Category

Detailed Description of Risk
 (Specific, Measurable, Attributable, Relevant, 

Timebound)
Mitigation of Risk

Estimated 
Impact ‐ Days

Probability   (%) $ Impact
Estimated Impact       

($)
Risk 
Level

1  Changes

2 Environmental

3 Environmental

4
Latent 

Conditions

5

6
Latent 

Conditions

7
Latent 

Conditions

8  Estate

9 Design

10 Design

Project Base Cost Est.
PBC + Est. Impact

Tactical Infrastructure
O‐1 to O‐3 Fence

$                                                            
$                                                            

3 Point Impact Estimate
Program

FM&E # & Project Title

    Risk Matrix
   Border Patrol Facilities and Tactical Infrastructure

Date
Project Manager

FOUO
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 RISK MANAGEMENT SUMMARY RESULTS (planned)

Low Medium High

Total Expected Impact ‐ Dollars $     
Total Expected Impact ‐ Days        

Impact to Critical Path ‐ Total Days ‐                                 

ID #
Month/F

Y

Risk May 
Affect Critical 

Path
Milestone Affected Risk Category

Detailed Description of Risk
 (Specific, Measurable, Attributable, Relevant, 

Timebound)
Mitigation of Risk

Estimated 
Impact ‐ Days

Probability   (%) $ Impact
Estimated Impact       

($)
Risk 
Level

Project Base Cost Est.
PBC + Est. Impact

Tactical Infrastructure
O‐1 to O‐3 Fence

$                                                               
$                                                               

3 Point Impact Estimate
Program

FM&E # & Project Title

    Risk Matrix
   Border Patrol Facilities and Tactical Infrastructure

Date
Project Manager

12
External Entity 
Compliance

13
Contractor 
Performance

14
Contractor 
Performance

15
Latent 

Conditions

16
Latent 

Conditions

17
Latent 

Conditions

18 Design

21 Design

23 Real Estate

FOUO
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 RISK MANAGEMENT SUMMARY RESULTS (planned)

Low Medium High

Total Expected Impact ‐ Dollars $     
Total Expected Impact ‐ Days        

Impact to Critical Path ‐ Total Days ‐                                 

ID #
Month/F

Y

Risk May 
Affect Critical 

Path
Milestone Affected Risk Category

Detailed Description of Risk
 (Specific, Measurable, Attributable, Relevant, 

Timebound)
Mitigation of Risk

Estimated 
Impact ‐ Days

Probability   (%) $ Impact
Estimated Impact       

($)
Risk 
Level

Project Base Cost Est.
PBC + Est. Impact

Tactical Infrastructure
O‐1 to O‐3 Fence

$                                                              
$                                                              

3 Point Impact Estimate
Program

FM&E # & Project Title

    Risk Matrix
   Border Patrol Facilities and Tactical Infrastructure

Date
Project Manager

24 Real Estate

25 Real Estate

26 Real Estate

27
28

29
Contractor 
Performance

30 Real Estate

31 ‐$                                     

32 ‐$                                     

FOUO
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Category Definition Examples

Construction

Any non‐design related issues occurring during the performance period of the 
Construction contract that could affect project cost and/or schedule.  Risks 
with potential impact due to weather. This also includes risks related to border 
activity that impact construction execution.

*  Weather delays
*  Border violence
*  Encountering tunnels

Contractor Performance

Risks with potential impact to project cost or schedule due to unanticipated 
performance on the contractor’s behalf.  This also includes bid risk.  Specific 
risks related lack of resources.

*  Underestimation of cost
*  Underestimation of schedule
*  Lack of material, human, or capital
     resources

Design

Any required change in the architectural and/or engineering design from 
approved plans and specs, resulting in changes to cost and schedule, inclusive 
of:
   ‐  Discrepancies/conflicts with the design standards, 
   ‐  Changes due to errors and omissions, 
   ‐  Ambiguity in RFP
   ‐  Any required change that reasonably should have been accounted for
       during initial design

*  Modification of irrigation structures
*  Changes to gates
*  Design errors
*  Necessary enhancements in road materials
*  Meeting LEED related goals
*  Internal Affairs (IA) requirements
*  Office of Information Technology
     (OIT) requirements

Environmental

Unforeseen archaeological and/or environmental findings requiring some level 
of mitigation.  

NOTE:  State Historic Preservation Office (SHPO), U.S. Fish and Wildlife Service 
(USFWS) and other government agency coordination directly resulting from 
unforeseen archaeological and/or environmental findings should be 
considered here.  

DOES NOT INCLUDE mitigation due to hazardous waste.

*  Additional surveying support requirements
*  Additional costs related to 
     archaeological investigations
*  Biological monitoring requirements

External Entity Compliance

Risks related to requirements of additional analysis and negotiations with 
Tribal Nations, international, federal, state, and local regulatory agencies. 
Addresses the risk of not accounting for requirements during the Planning 
phase.  This is also inclusive of any permitting that must be obtained/granted.  
Also includes specific changes in project scope due to pressure/influence 
outside of the CBP mission.

*  Labor regulations
*  International Boundary & Water 
     Commission (IBWC)
*  U.S. Fish and Wildlife Service (USFWS)
*  Bureau of Land Management (BLM)
*  Department of Transportation (DOT)
*  Congressional direction
*  State or municipal government interference

Latent Conditions

Encountering unforeseen sub‐surface water/public/private underground 
structures/ underground rock/Latent Conditions resulting in project delays and 
adding cost.  Also includes changes in cost or schedule that are related to 
mitigation of unanticipated hazardous waste issues (including cost for storage, 
testing and disposal.)

*  Government‐Furnished Material 
     (GFM) corrosion
*  Terrain modifications
*  Unstable soil conditions
*  Dewatering operations
*  Hazardous Waste
*  Heavy metals
*  Hydrocarbons
*  Polychlorinated biphenyl (PCB)

Real Estate

Results in additional real estate and land acquisition or condemnation actions 
or events not originally planned impacting cost, resources required, and 
schedule durations.  Includes price volatility (appraised, listed, negotiated) for 
land.

*  Change in construction location
*  Change in size of plot
*  Change in ROE or ROW access requirement

Scope

Addresses a change in scope that was never intended to be considered and 
was not included in the original project plan.  Activities outside of the overall 
parameters of the agreed to solution.  

DOES NOT INCLUDE changes in scope due to design related issues. 

*  Increase in fence length
*  Additional gates
*  Change in alignment
*  Changes in operational requirements

Border Patrol Facilities Tactical Infrastructure PMO Risk Categories
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Risk Likelihood (Probability %)
Likelihood is defined as the probability that a risk will occur.

Risk Consequence ($ Impact)
Evaluate each risk in terms of its possible consequence.  
Consequence is defined as an unfavorable result of a risk.  
Each risk should be categorized by type for consequence to the 
programs’ cost, schedule and/or technical requirements.   

Risk Level
A 5x5 risk matrix represents the product of likelihood and consequence.  It is 
an effective tool for communicating the results of analyses and the 
interrelationship among risks.  

Risk levels are frequently portrayed with familiar “stoplight colors”, with high 
risk as red, moderate risk as yellow, and low risk as green. It is important to 
note that the risk levels are reflected or written as (X, Y).   A sample risk 
matrix is provided in Figure 1 below:

5

4

3

2

1

1 2 3 4 5

Figure 1. Risk Matrix
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Impact of Consequence

Cost Schedule Performance

1 ‐ Very Low Minor cost increase; 
absorbable within budget

Minor schedule variance; no 
milestone impacts

Minimal  reduction in 
technical  performance; all  
operational  requirements  me

2 ‐ Low
Cost increase may exceed 
authorized budget; sufficient 
funds  available

Some schedule sl ips  that are 
recoverable at program level; 
no major program delivery 
impacted

Minimum or slight reduction 
in technical  performance; all  
operational  requirements  sti l
met

3 ‐ Medium
Cost increase exceeds  
authorized budget; funding 
increase may be necessary

Significant schedule sl ip 
partially recoverable at 
program level; program 
delivery may be impacted

Decrease in technical  
performance; some 
operational  requirements  ma
not be met

4 ‐ High
Cost increase exceeds  
authorized budget; funding 
increase necessary

Significant schedule sl ip may 
not be recoverable at program 
level; program delivery l ikely 
to be impacted

Decrease in technical  
performance; some 
operational  requirements  wil
not be met; mission success  
questionable

5 ‐ Very High
Cost increase greatly exceeds  
authorized budget; large 
funding increase necessary

Major impact to schedule; 
program delivery will  be 
impacted

Significant shortfall  in 
technical  performance; 
critical  operational  
requirements  not achieved; 
mission success  unattainable

Impact of Consequence Levels

5 ‐ Near Certainty Most always  encountered; practical ly unavoidable risk (100%‐81%)
4 ‐ Highly Likely Expected to occur; typically occurs  in efforts  of a similar nature (80%‐61%)
3 ‐ Possible Even l ikelihood of occurrence; often encountered in similar efforts  (60%‐41%)
2 ‐ Unlikely Hypothetically possible, but uncommon in programs  of similar type (40%‐21%)
1 ‐ Very Unlikely Rarely encountered; standard practices  will  effectively avoid risk (20%‐1%)

Risk Likelihood Levels
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'USFWS

±
Pedestrian Fence 
RGV Map Series

Project: O-3

Baker_Fence_O-3_60

Recommended Fee Acq.

FEE TRACT

PARENT TRACT

PERPETUAL RD EASEMENT

TEMPORARY WORK AREA

USFWS Fee Owned Tracts

300 0 300

Feet

10/24/2012

^ Potential Relocation
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From:
To:
Subject: FW: CIR Project Pre-Planning
Attachments: CIR Planning Development (2).pptx

O1-3 Draft PRD 32513.docx
CIR Agenda 032613 Final.docx

When: Tuesday, March 26, 2013 1:00 PM-4:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where: VTC/  PIN  

*~*~*~*~*~*~*~*~*~* 

Please attend... 
_____________________________________________ 
From:     
Sent:   Monday, February 25, 2013 3:08 PM 
To:    

Cc:    

Subject:        CIR Project Pre-Planning 
When:   Tuesday, March 26, 2013 1:00 PM-4:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where:  VTC/

3/26- updated handouts. Print attached versions. 

3/25- Read aheads attached. More to come. If you cannot join via VTC (all in DC, Euless, Laguna should participate via VTC), call in added.

<<CIR Planning Development (2).pptx>> <<O1-3 Draft PRD 32513.docx>> <<CIR Agenda 032613 Final.docx>> 

-- 

3/7- meeting is now a half day VTC meeting.  If you cannot participate via VTC, please let me know and I will request a telecon. Agenda forthcoming.

R/ 
 

-- 

All- date is tentative and you will be notified once it has been confirmed. 

Please identify any other key staff that need to be included. 

BW11 FOIA CBP 002018
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CBP Office of Administration

Facilities Management and Engineering

March 1, 2013

Comprehensive Immigration Reform (CIR)
Planning for O-1, 2, 3 
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U.S. Customs and Border Protection 
Facilities Management & Engineering 

 
Border Patrol Facilities and Tactical Infrastructure (BPFTI)  

Program Management Office (PMO)  
 

Comprehensive Immigration Reform (CIR) Meeting  
 
 

    Agenda 
Tuesday, March 26, 2013 

VTC/Conference Line: 
 
I. Opening Remarks 

  
 

A. Update on status of the CIR initiatives 
B. CIR Team Organization  

 
II. TI 01‐03 Planning 

Lead: 
 
A. .Review of key lessons learned from VF/PF.  
B. Project Requirements Document (PRD) review 
C. Review the CIR planning assumptions, risks, costs and schedule 
D. Develop parking lot 
E. Keeping the proposal warm 
F. Next steps  
G. TI Team organization 

 
 
III. Facilities Planning:   and 1 FOB location TBD 

Lead:
 

A. Develop the FOBs  Assumptions, risks, cost  est. and schedule  
B. Market survey 
C. Facilities team organization 
D. Develop PRD 
E. Develop parking lot 
F. Keeping the proposal warm 
G. Next steps 
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O-1 thru O-3 Scope

2

 Scope
• Customer requirements

•  miles in RGV Sector

• Bollard-style fence with in-ground foundation system

• Alignments coordinated with RGV Sector and IBWC with following goals:

- Satisfy operational requirement

- Minimize floodplain impacts

- Stay within areas covered by 2008 DHS Waiver

 Real Estate
- Collaboration with DOJ

- ROE-S will take

- Land Usage Agreements must be complete within 21 months

BW11 FOIA CBP 002021
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O-1 thru O-3 Scope (cont’d)

3

 Environmental
- Covered by the April 2008 DHS Waiver

- Environmental monitoring?

- Any alignment changes may require updates and notifications

 Design
- Full Design

- Maximize setback from river (within RE and ENV constraints)

- Minimize floodplain impacts

- GFM incorporation dependent upon scale (lessons learned from PF/VF)

- Multiple  requirements

- Stakeholder coordination (USFWS, IBWC)

- Dependent upon geotech and topo surveys

- Access and staging

BW11 FOIA CBP 002022

(b) (7)(E)



Acquisition Strategy

4
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Staffing

5

 Dedicated PgM with 2-3 PMs in support:  In-house; KTR; hybrid

 OPCELL:  4 pax:  In-house; KTR (8(a)); hybrid

 Functional Area support:  matrix with KTR augmentation
- CT

- ENV

- RE

- Construction (QA, Contract Admin)

BW11 FOIA CBP 002024



Funding & Logistics

6

 IAA vs RWA:  IAA introduces schedule risk

 GFM economy of scale

BW11 FOIA CBP 002025



Major Milestones

7

 Initiate new acquisitions: (

 Achieve ROE-S: 

 Authority receipt: 

 Funds receipt:

 Survey complete:

 Construction MATOC award: 

 Design complete:

 RE Acquisition complete: 

 Task Order award(s):

 Construction NTP:

 Construction Complet

 Required Completion: 
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Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 

O1-O3 Fence | FM&E No.  Page1 of 14 RGV Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: 03/20/2013 
Template version 17.0 (March 11, 2013)  Last Updated: 03/22/2013 

Project Name: O-1-O-3 RGV Primary Fence Construction  
 
Purpose of PRD: This document authorizes designation of project, baselines, scope, cost and 
schedule.  This document authorizes funding for all planning, acquisition, environmental assessment, 
programming design and construction activities. 
 
OBP Requirement: FY [XXXX] 
[This section should be developed by the OBP HQ Strategic Planning, Policy, & Analysis Division. 
It should detail the OBP Mission Need and Operational Requirement being met by this project. 
Language should cover what the need is and how operations will be affected.] 
 
 

PROJECT SUMMARY 
Project Type: 
 

 
Primary Pedestrian Fence 

Project #: 
 

O-1 -
O-2 -
O-3 -

Reporting Metric: 
 

Total Miles:   
O-1 - ; O-2 - ; O-3 -  

Service Provider: 
 

USACE 

Initial Cost 
Estimate: 
 

TBD 

Planned Start Date:  
 

October/2013 

Planned End Date:  
 

June/2016 

 
 
Project Description/Objective:  
This project involves the construction of an estimated  miles of new primary pedestrian fence 
(PF). The project consist of 3 separate fence segments, segments O-1 and O-2 are located in Roma 
and Rio Grande City, Starr County, Texas. Segment O-3 is located in Los Ebanos, Hidalgo County, 
Texas; along the International Border.  The new PF will be comprised of bollard style fence.  This 
project is to be a design, bid, build construction contract.  
 
This fence is located both within urban areas and undeveloped wildlife habitat areas, where there are 
numerous houses, utilities and miscellaneous structures in proximity to the proposed alignments. 
There are also dump-sites, significant drainage arroyos, erosive soils and areas of dense vegetation in 
the undeveloped areas, which presents significant challenges. The presence of many drainage 
features and potential sinkhole areas increases the probability of multiple .  
The area is situated in an area identified by USFWS as a significant migratory pathway for two 
endangered species of cats (ocelot and jaguarundi), and is known to be the site of several different 
populations of rare, threatened, and endangered plants including Zapata Bladderpod, Star Cactus, 
Walker’s manioc and Johnson’s Frankenia. 
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Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 

O1-O3 Fence | FM&E No.  Page2 of 14 RGV Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: 03/20/2013 
Template version 17.0 (March 11, 2013)  Last Updated: 03/22/2013 

 
 
The proposed alignments have been strategically analyzed by CBP from a law enforcement 
perspective and by USACE and IBWC from a flood control perspective.  The USACE and CBP in 
conjunction with USFWS have analyzed the area from a habitat, vegetation, and a wildlife habitat 
perspective. A hydraulic model has been developed by USACE and review and approved by IBWC 
for the proposed alignments.  
 
Other challenges include: significant potential opposition from local public officials, landowners, 
environmental NGOs and Mexico: Security issues: and high level political involvement 
(congressional and Whitehouse)  
   
 
 

Points of Contact and Roles 
 

Name Role 
TBD BPFTI PMO Project Manager 
TBD USACE Project Manager 

BPFTI PMO M&R PM/COR 
BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
USACE Real Estate Lead 
BPFTI PMO Environmental Lead 
USACE Environmental Lead 
BPFTI PMO Financial Management Branch Analyst 
BPFTI PMO Project Analyst 
OBP Representative 
BP Field Contact (Include location and position) 

 
 
    
Diagrams/Exhibits/Conceptual Designs: 
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Photographs: 
 
 
Real Estate Acquisitions 
 
BACKGROUND: 
 
The real estate process for O-1, 2, 3 was initiated back in 2007 as part of 225 to acquire privately-
owned land required along the original 60-foot-wide swath.  Approximately of the original 

swath was on U.S. Fish and Wildlife Service (USFWS) refuge land, thus it was cleared by 
virtue of the 2008 waiver.  Soon after the project was de-scoped from PF225 because of the lack of 
International Boundary and Water Commission (IBWC) concurrence with the original proposed 
alignments, all negotiations and any active condemnation cases that had already been filed were 
placed ‘on-hold’. 
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Since that time, the alignment has shifted as a result of consultation with IBWC and Border Patrol.  
Of the total miles, approximately of the new alignment overlaps with the original 
alignment. 

 

 
REAL ESTATE ACQUISITION PROCESS GOING FORWARD: 
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REAL ESTATE SCHEDULE:   
 

NEPA/Environmental Permits 
 

 
 

.  However, under 
the 2008 waiver, CBP strongly supports the Secretary’s commitment to responsible environmental 
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stewardship. To that end, CBP prepared an Environmental Stewardship Plan (ESP) for all segments 
in RGV in 2008 which includes a Biological Resources Plan (BRP).  The ESP and BRP analyzes the 
potential environmental impacts associated with construction of tactical infrastructure in the entire 
U.S. Border Patrol (USBP) Rio Grande Valley Sector.  This ESP will need to be substantially 
supplemented due to its age and due to the change in the O1-O3 project from what was originally 
planned and analyzed in that ESP, but, in general establishes given mitigation ratios, the requirement 
for construction Best Management Practices which include onsite environmental and cultural 
resources monitoring plans, public outreach, and inclusion of  
design.     
 
“Other” Approvals 
 

As previously stated, USIBWC has already 
approved the general proposed alignments from a floodplain impacts perspective.  
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] 
 

Schedule of Deliverables   

Key 
Deliverables 

Costs Start 
Date 

FY14 FY15 FY16 End 
Date 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Project 
Management 

  

Real Estate  

Environmental 
(Monitoring) 

 

Design   

Construction   

Construction 
Oversight 

  

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumption(s):  
Environmental scheduling assumptions include:  

a) 

b) 
c) 
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Initial Cost Estimate  
 
$ Total Project Cost FY13 FY14 FY16 FY16 
 

Construction 
BSFIT 

O&M 
D&D  

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 
$ $ 

 
$ 

 
$ $ 

[Note: A detailed WBS and cost analysis will be required and submitted as a separate document 
post-PRD approval. Template will be provided.] 
 
 
Cost Assumption(s): 
Environmental cost assumptions include:  

d) 

e) 
f) 
g) 

h) 

 
 
Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability (%) Impact Mitigation Strategy 

Contractor 
Performance 

Contractor 
Performance 
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Contractor 
Performance 

Contractor 
Performance 

Design 

Design 

Environmental 
 

Commented [SBW1]: Per  don’t agree with this risk. 
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Environmental 

Environmental 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

Commented [SBW2]: Per  - I don’t concur this is a 
likely risk.  

Commented [SBW3]: Per    
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Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Real Estate 

Commented [SBW4]: Per  -
 

Commented [SBW5]: Per  -  
 

Commented [SBW6]: Per .-  
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Real Estate 

Real Estate 

Real Estate 

Scope 

 
 
 
 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, SBInet towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 

# Interrelated Projects 
001  

002  

003  

004  
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Disposal Plan 
[As directed in the FM&E Policy Document on Project Management, effective November 1, 2012, 
and in the FM&E RPAM 10042, the method, timeline, and all costs associated with a property 
disposal must be documented.] 
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PROJECT EXECUTION TEAM 
 
 
 
[Name], Project Manager Date 
BPFTI PMO, Facilities Division 
 
 
 
[Name], Project Manager Date 
USACE, [Location] District 
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APPROVAL: Constructability 
 
 
 
 

, TI Branch Chief Date 
ECSO, USACE 
 
 
APPROVAL: OBP Mission Needs 
 
 
 

,  Date 
Office of Border Patrol, SPPA 
 
APPROVAL: Financial 
 
 
 

, Branch Chief Date 
BPFTI PMO, Financial Management Branch 
 
APPROVAL: Real Estate & Environmental 
 
 
 

, Director  Date 
BPFTI PMO, Real Estate & Environmental Division 
 
APPROVAL: Architecture and Engineering 
 
 
 
[Name], Director  Date 
BPFTI PMO, A&E Services Division 
 
PROJECT APPROVAL 
 
 
 

, Director  Date 
BPFTI PMO, TI Division 
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From:
To:
Subject: FW: CIR Project Pre-Planning
Attachments: CIR Planning Development (2).pptx

O1-3 Draft PRD 32513.docx
CIR Agenda 032613 Final.docx
O1-2-3 IMS Project 03-25-2013.pdf
CIR Budget Estimate RSD V4 (26 Mar 13).xls
O-1 O-2 O-3 Fence Draft Acq Schedule 25 Mar 13.xlsx
Risk Drivers.docx

When: Tuesday, March 26, 2013 1:00 PM-4:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where: VTC

*~*~*~*~*~*~*~*~*~* 

_____________________________________________ 
From:
Sent:   Monday, February 25, 2013 3:08 PM 
To:     

 

Cc:    

Subject:        CIR Project Pre-Planning 
When:   Tuesday, March 26, 2013 1:00 PM-4:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where:  VTC/

3/26- updated handouts. Print attached versions. 

3/25- Read aheads attached. More to come. If you cannot join via VTC (all in DC, Euless, Laguna should participate via VTC), call in added.

<<CIR Planning Development (2).pptx>> <<O1-3 Draft PRD 32513.docx>> <<CIR Agenda 032613 Final.docx>> <<O1-2-3 IMS Project 03-25-
2013.pdf>> <<Risk Drivers.docx>> <<O-1 O-2 O-3 Fence Draft Acq Schedule 25 Mar 13.xlsx>> <<CIR Budget Estimate RSD V4 (26 Mar 13).xls>>

-- 

3/7- meeting is now a half day VTC meeting.  If you cannot participate via VTC, please let me know and I will request a telecon. Agenda forthcoming.

R/ 
 

-- 

All- date is tentative and you will be notified once it has been confirmed. 

Please identify any other key staff that need to be included. 
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CBP Office of Administration

Facilities Management and Engineering

March 1, 2013

Comprehensive Immigration Reform (CIR)
Planning for O-1, 2, 3 
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O-1 thru O-3 Scope

2

 Scope
• Customer requirements

•  miles in RGV Sector

• Bollard-style fence with in-ground foundation system

• Alignments coordinated with RGV Sector and IBWC with following goals:

- Satisfy operational requirement

- Minimize floodplain impacts

- Stay within areas covered by 2008 DHS Waiver

 Real Estate
- Collaboration with DOJ

- ROE-S will take

- Land Usage Agreements must be complete within 21 months
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O-1 thru O-3 Scope (cont’d)

3

 Environmental
- Covered by the April 2008 DHS Waiver

- Environmental monitoring?

- Any alignment changes may require updates and notifications

 Design
- Full Design

- Maximize setback from river (within RE and ENV constraints)

- Minimize floodplain impacts

- GFM incorporation dependent upon scale (lessons learned from PF/VF)

- Multiple requirements

- Stakeholder coordination (USFWS, IBWC)

- Dependent upon geotech and topo surveys

- Access and staging
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Acquisition Strategy

4
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Staffing

5

 Dedicated PgM with 2-3 PMs in support:  In-house; KTR; hybrid

 OPCELL:  4 pax:  In-house; KTR (8(a)); hybrid

 Functional Area support:  matrix with KTR augmentation
- CT

- ENV

- RE

- Construction (QA, Contract Admin)
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Funding & Logistics

6

 IAA vs RWA:  IAA introduces schedule risk

 GFM economy of scale
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Major Milestones

7

 Initiate new acquisitions: (

 Achieve ROE-S: 

 Authority receipt: 

 Funds receipt:

 Survey complete:

 Construction MATOC award: 

 Design complete:

 RE Acquisition complete: 

 Task Order award(s):

 Construction NTP:

 Construction Complet

 Required Completion: 
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Project Name: O-1-O-3 RGV rimary Fence Construction  
 
Purpose of PRD: This document authorizes designation of project, baselines, scope, cost and 
schedule.  This document authorizes funding for all planning, acquisition, environmental assessment, 
programming design and construction activities. 
 
OBP Requirement: FY [XXXX] 
[This section should be developed by the OBP HQ Strategic Planning, Policy, & Analysis Division. 
It should detail the OBP Mission Need and Operational Requirement being met by this project. 
Language should cover what the need is and how operations will be affected.] 
 
 

PROJECT SUMMARY 
Project Type: 
 

 
Primary Pedestrian Fence 

Project #: 
 

O-1 -
O-2 -
O-3 -

Reporting Metric: 
 

Total Miles:   
O-1 - ; O-2 - ; O-3 -  

Service Provider: 
 

USACE 

Initial Cost 
Estimate: 
 

TBD 

Planned Start Date:  
 

October/2013 

Planned End Date:  
 

June/2016 

 
 
Project Description/Objective:  
This project involves the construction of an estimated  miles of new primary pedestrian fence 
(PF). The project consist of 3 separate fence segments, segments O-1 and O-2 are located in Roma 
and Rio Grande City, Starr County, Texas. Segment O-3 is located in Los Ebanos, Hidalgo County, 
Texas; along the International Border.  The new PF will be comprised of bollard style fence.  This 
project is to be a design, bid, build construction contract.  
 
This fence is located both within urban areas and undeveloped wildlife habitat areas, where there are 
numerous houses, utilities and miscellaneous structures in proximity to the proposed alignments. 
There are also dump-sites, significant drainage arroyos, erosive soils and areas of dense vegetation in 
the undeveloped areas, which presents significant challenges. The presence of many drainage 
features and potential sinkhole areas increases the probability of multiple .  
The area is situated in an area identified by USFWS as a significant migratory pathway for two 
endangered species of cats (ocelot and jaguarundi), and is known to be the site of several different 
populations of rare, threatened, and endangered plants including Zapata Bladderpod, Star Cactus, 
Walker’s manioc and Johnson’s Frankenia. 
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The proposed alignments have been strategically analyzed by CBP from a law enforcement 
perspective and by USACE and IBWC from a flood control perspective.  The USACE and CBP in 
conjunction with USFWS have analyzed the area from a habitat, vegetation, and a wildlife habitat 
perspective. A hydraulic model has been developed by USACE and review and approved by IBWC 
for the proposed alignments.  
 
Other challenges include: significant potential opposition from local public officials, landowners, 
environmental NGOs and Mexico: Security issues: and high level political involvement 
(congressional and Whitehouse)  
   
 
 

Points of Contact and Roles 
 

Name Role 
TBD BPFTI PMO Project Manager 
TBD USACE Project Manager 

BPFTI PMO M&R PM/COR 
BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
USACE Real Estate Lead 
BPFTI PMO Environmental Lead 
USACE Environmental Lead 
BPFTI PMO Financial Management Branch Analyst 
BPFTI PMO Project Analyst 
OBP Representative 
BP Field Contact (Include location and position) 

 
 
    
Diagrams/Exhibits/Conceptual Designs: 
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Photographs: 
 
 
Real Estate Acquisitions 
 
BACKGROUND: 
 
The real estate process for O-1, 2, 3 was initiated back in 2007 as part of 225 to acquire privately-
owned land required along the original 60-foot-wide swath.  Approximately of the original 

swath was on U.S. Fish and Wildlife Service (USFWS) refuge land, thus it was cleared by 
virtue of the 2008 waiver.  Soon after the project was de-scoped from PF225 because of the lack of 
International Boundary and Water Commission (IBWC) concurrence with the original proposed 
alignments, all negotiations and any active condemnation cases that had already been filed were 
placed ‘on-hold’. 
 

BW11 FOIA CBP 002051

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (5)

EZAISA6
Cross-Out



Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 

O1-O3 Fence | FM&E No.  Page4 of 14 RGV Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: 03/20/2013 
Template version 17.0 (March 11, 2013)  Last Updated: 03/22/2013 

 
Since that time, the alignment has shifted as a result of consultation with IBWC and Border Patrol.  
Of the total  approximately of the new alignment overlaps with the original 
alignment. 

 

 
REAL ESTATE ACQUISITION PROCESS GOING FORWARD: 
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REAL ESTATE SCHEDULE:   
 

NEPA/Environmental Permits 
 

 
 

.  However, under 
the 2008 waiver, CBP strongly supports the Secretary’s commitment to responsible environmental 
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stewardship. To that end, CBP prepared an Environmental Stewardship Plan (ESP) for all segments 
in RGV in 2008 which includes a Biological Resources Plan (BRP).  The ESP and BRP analyzes the 
potential environmental impacts associated with construction of tactical infrastructure in the entire 
U.S. Border Patrol (USBP) Rio Grande Valley Sector.  This ESP will need to be substantially 
supplemented due to its age and due to the change in the O1-O3 project from what was originally 
planned and analyzed in that ESP, but, in general establishes given mitigation ratios, the requirement 
for construction Best Management Practices which include onsite environmental and cultural 
resources monitoring plans, public outreach, and inclusion of  
design.     
 
“Other” Approvals 
 

As previously stated, USIBWC has already 
approved the general proposed alignments from a floodplain impacts perspective.  
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] 
 

Schedule of Deliverables   

Key 
Deliverables 

Costs Start 
Date 

FY14 FY15 FY16 End 
Date 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Project 
Management 

  

Real Estate  

Environmental 
(Monitoring) 

 

Design   

Construction   

Construction 
Oversight 

  

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumption(s):  
Environmental scheduling assumptions include:  

a) 

b) 
c) 

 
 
 

BW11 FOIA CBP 002054

(b) (7)(E)

(b) (5)
(b) (5)

(b) (5) (b) (5)
(b) (5)

(b) (7)(E)

EZAISA6
Cross-Out



Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 

O1-O3 Fence | FM&E No.  Page7 of 14 RGV Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: 03/20/2013 
Template version 17.0 (March 11, 2013)  Last Updated: 03/22/2013 

 
 
Initial Cost Estimate  
 
$ Total Project Cost FY13 FY14 FY16 FY16 
 

Construction 
BSFIT 

O&M 
D&D  

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 
$ $ 

 
$ 

 
$ $ 

[Note: A detailed WBS and cost analysis will be required and submitted as a separate document 
post-PRD approval. Template will be provided.] 
 
 
Cost Assumption(s): 
Environmental cost assumptions include:  

d) 

e) 
f) 
g) 

h) 

 
 
Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability (%) Impact Mitigation Strategy 

Contractor 
Performance 

Contractor 
Performance 
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Contractor 
Performance 

Contractor 
Performance 

Design 

Design 

Environmental 
 

Commented [SBW1]: Per  don’t agree with this risk. 
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(b) (6)

(b) (7)(E)

(b) (5)
(b) (5)
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Environmental 

Environmental 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

Commented [SBW2]: Per  - I don’t concur this is a 
likely risk.  

Commented [SBW3]: Per    
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(b) (6)

(b) (6)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)

EZAISA6
Cross-Out
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Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Real Estate 

Commented [SBW4]: Per  -
 

Commented [SBW5]: Per  -  
 

Commented [SBW6]: Per .-  
 

BW11 FOIA CBP 002058

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

EZAISA6
Cross-Out
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Real Estate 

Real Estate 

Real Estate 

Scope 

 
 
 
 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, SBInet towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 

# Interrelated Projects 
001  

002  

003  

004  
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(b) (5)
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Disposal Plan 
[As directed in the FM&E Policy Document on Project Management, effective November 1, 2012, 
and in the FM&E RPAM 10042, the method, timeline, and all costs associated with a property 
disposal must be documented.] 
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(b) (7)(E)

EZAISA6
Cross-Out
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PROJECT EXECUTION TEAM 
 
 
 
[Name], Project Manager Date 
BPFTI PMO, Facilities Division 
 
 
 
[Name], Project Manager Date 
USACE, [Location] District 
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(b) (7)(E)

EZAISA6
Cross-Out
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APPROVAL: Constructability 
 
 
 
 

, TI Branch Chief Date 
ECSO, USACE 
 
 
APPROVAL: OBP Mission Needs 
 
 
 

,  Date 
Office of Border Patrol, SPPA 
 
APPROVAL: Financial 
 
 
 

, Branch Chief Date 
BPFTI PMO, Financial Management Branch 
 
APPROVAL: Real Estate & Environmental 
 
 
 

, Director  Date 
BPFTI PMO, Real Estate & Environmental Division 
 
APPROVAL: Architecture and Engineering 
 
 
 
[Name], Director  Date 
BPFTI PMO, A&E Services Division 
 
PROJECT APPROVAL 
 
 
 

, Director  Date 
BPFTI PMO, TI Division 
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(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)
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U.S. Customs and Border Protection 
Facilities Management & Engineering 

 
Border Patrol Facilities and Tactical Infrastructure (BPFTI)  

Program Management Office (PMO)  
 

Comprehensive Immigration Reform (CIR) Meeting  
 
 

    Agenda 
Tuesday, March 26, 2013 

VTC/Conference Line: 
 
I. Opening Remarks 

  
 

A. Update on status of the CIR initiatives 
B. CIR Team Organization  

 
II. TI 01‐03 Planning 

Lead: 
 
A. .Review of key lessons learned from VF/PF.  
B. Project Requirements Document (PRD) review 
C. Review the CIR planning assumptions, risks, costs and schedule 
D. Develop parking lot 
E. Keeping the proposal warm 
F. Next steps  
G. TI Team organization 

 
 
III. Facilities Planning:  and 1 FOB location TBD 

Lead:
 

A. Develop the FOBs  Assumptions, risks, cost  est. and schedule  
B. Market survey 
C. Facilities team organization 
D. Develop PRD 
E. Develop parking lot 
F. Keeping the proposal warm 
G. Next steps 
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(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)



Activity ID Activity Name Planned
Duration

Start Finish D - Date

O-1-2-3 O-1-2-3 Project Milestones Mar-08-2013 A

A1120 PRD Development 10d Mar-08-2013 A Mar-22-2013

A1140 Risk Matrix Complete 0d Mar-22-2013

A1150 Milestones Schedule Complete 0d Mar-22-2013

A1160 Cost Model for PRD Complete 0d Mar-22-2013

A1000 Initiate New Acquisitions 0d

A1130 PRD Approved 0d

A1030 Receipt of Authority 0d

A1035 Receipt of Funds 0d

A1010 Initiate ROE-S 0d

A1020 Achieve ROE-S 0d

A1050 Construction MATOC Award 0d

A1040 Survey Complete 0d

A1170 RE - Start Negotiaition 0d

A1180 RE - Negotiaition Complete 0d

A1190 Environmental - Complete 0d

A1060 Design Complete 0d

A1070 RE Certified for Construction 0d

A1080 Task Order Award(s) 0d

A1090 Construction NTP 0d

A1100 Construction Complete 0d

A1110 Required Completion 0d

O-1-2-3 O-1-2-3 Real Estate
RE-100 Start Date Milestone for Real Estate

RE-10 ID Landowners (on new tracts and tracts that have expanded footprints from wh...

RE-20 Secure ROE's (some may be voluntary, some require condemnation): (150 days)

RE-25 35% Design Complete [USACE]

RE-30 Conduct Required Surveys (Metes & Bounds, Phase-1 ESA, Bio, Cultural, Soil ...

RE-40 Preliminary Title Work (Commence after Surveys are complete): (90 days)

RE-50 Valuations (Commence after Title work): (45 days)

RE-60 Negotiations (Assuming landowners are identified): (60 days)

RE-110 RE - Start Negotiaition

RE-120 RE - Negotiaition Complete

RE-70 Real Estate Certified [via Closing or Condemnation]

O1-2-3 IO1-2-3 IAA
IAA-20 Latest Initiate IAA Date to complete 90 Days Before Task Order Award(s) Date

IAA-10 Identify requirements and gather documentation from SMEs (for all IAAs)

IAA-30 Develop SOW

IAA-40 Finalize SOW

IAA-50 Develop AP

IAA-60 Develop IGCE

IAA-70 Develop D&F

IAA-80 Finalize D&F

IAA-90 Finalize AP

IAA-100 Finalize Detailed IGCE

IAA-110 Prepare Purchase Request

IAA-120 Approve PR

IAA-130 Commit Funds

IAA-140 CO Review of IAA Package

IAA-150 Incorporate CO Comments

IAA-160 Finalize IAA Package

IAA-170 Draft IAA Form

IAA-180 Quality Assurance Review

IAA-190 Legal Review

IAA-200 USACE Review and Approval

IAA-210 CO Awards IAA

F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M

2013 2014 2015 2016 2017

PRD Development

O-123...O-1-2-3 Project Milestones... O-1-2-3 IMS Project Mar-25-2013 

Page 1 of 1 BPFTI PMO                                                                   Data Date: Mar-15-2013
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(b) (5)
NON-RESPONSIVE (b) (5)

(b) (5)

(b) (5)

(b) (5)



The purpose of the Project Requirements Document Baseline Cost Estimate (PRDBCE) is to calculate a cost estimate for a project as part of 
the Project Requirements Document development (PRD).  Once the PRD is approved this cost estimate is baselined and should not be
changed.   

The following information will explain the layout of the PRDBCE Worksheet.  A detailed explanation of the header and first sub‐heading 
(Project Management) will be given.  The structure for all sub‐headings is the same therefore the instructions are applicable to the 
remaining sub‐headings.   The alpha‐numeric symbols (A2, A3, etc.) refer to the excel spreadsheet cell where the information is located. 

The worksheet is divided into six sections: Project Management, Real Estate, Environmental, Design, Construction, and Construction 
Oversight.  These sections contain the activities that account for the varying costs of each individual project. To ensure the accuracy of the 
cost estimate, each activity needs to have the correct resource, org code (organizational code must be the specific office where the work is 
being done, not at the executive level, for construction it must be the field office that is in control of RMS), hours (estimated time to be 
spent on each activity) and the fully burdened rate.  The default equation automatically populates the sub‐heading amount in column I by 
multiplying the hours by the fully burdened rate. 

Project Heading Instructions
A2 – Project Heading ‐ enter project title in B2 to include FM&E project number. 
A3 – Sector ‐ enter Border Patrol Sector or other controlling agency identifier in B3.
E3 ‐ USACE District ‐ Enter USACE District Name in F3. 
A4 – Duration ‐ Enter number of calendar days projected for the project in B4 – is this by 5 working days or 7 working days (most 
use 5 in P2).
E4 – Date ‐ Enter date worksheet is completed in F4.
B5 ‐ Enter Project P2#.

Sub‐Heading Instructions
A6 – This cell is set to auto‐populate based on the P2# entered in cell B5.
B6 – Activity Identification Number – Found in P2 Report.
C6 – Name of the project sub‐heading.
H6 – This cell contains an equation that calculates the estimated total cost of the sub‐heading activities.  Verify that the formula 
includes all necessary values in the final sum (to included added cells).  Cells H7‐H16 are included in the default summation. 
C7 ‐ Project Management – If needed, additional rows shall be added to account for District Project Manager, Program Manager, 
PPMD Support Staff, and any other costs that fall under this umbrella.  
C9 ‐ PM Contract Support ‐ Select type of support from drop down menu on cell E9 (OTHCONSV).
I9 ‐ Enter Contract monetary value.
D10 ‐ Contract Type ‐ select contract type from drop down menu on cell E10.
D11 ‐ Contract Acquisition Codes – The entries for cells E12‐E14 are mandatory for P2 entries. 

D12 ‐ Contracting Type ‐ select type from drop down menu on cell E12.
D13 ‐ Contracting Method ‐ select method from drop down menu in cell E13.
D14 ‐ Set‐Aside Decision ‐ select decision from drop down menu in cell E14.

Repeat the above steps to the proceeding sub‐headings.

Non‐USACE Expenses
‐This section deals with those expenses that may be funded to USACE for work under the construction contract but for  reporting 
purposes should be separated as Non‐USACE costs.  The BPFTI PM will coordinate this with the USACE PM  and will 
ensure that these costs are not double counted.
‐Category 4 “Other” should be addressed on the Assumptions tab and explain what other costs are included.

Assumptions Tab

‐Each section of the PRD Baseline Cost Estimate has a corresponding section for assumptions on the Assumptions Tab of the 
workbook.

‐The Assumptions that are already listed are Base Assumptions and should be identified as applicable via the Y and N check 
boxes to the left.

‐Additional Assumptions for each sub‐section can be added below and can be explained how ever necessary.

BW11 FOIA CBP 002065



Sector: FM&E#:

Duration: 990 Days USACE District:

P2# XXXXXX Resource Org Code
Org Code 

Description Amount $
XXXXXX .10000 Project Management

1 Project Management LABOR
TRAVEL

2 PM Contract Support AESVCS
Contract Type IDC AE

Contract Acquisition Codes

Contracting Type A - Fixed Price Re-determination

Contracting Method MISC - Competitive Credit Card, Small Purchases

Set-Aside Decision SV - Service Disabled Verteran Owned SB

3 Operations Cell LABOR
4 PM Reserve CONTINGY
5 USACE Contracting Support

a. PM Services LABOR
b. Real Estate

Title Contract LABOR
Survey Contract LABOR

Appraisal Contract LABOR
c. Environmental
Environmental Services Contract LABOR

Environmental Remediation LABOR
Phase I ESA LABOR
Biomonitors LABOR

d. Engineering/Design
Scope/Requirements Contract LABOR

RFP Prep Contract LABOR
Design (D/B/B) LABOR

e. Construction
Construction Contract LABOR

Oversight Contract LABOR
f. Peer Review LABOR

*add the information above for each additional contracting action required 
XXXXXX .90000 Real Estate

1  USACE District RE Support LABOR
TRAVEL

2 Land Payment LAND
3 Relocation Costs
4 Condemnation Costs DOJ Costs, Damages, etc
5 Title Contract ADV&ASTSVC

Contract Type BPA New

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

6 Survey Contract OTHCONSVC
Contract Type BPA New

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

7 Appraisal Contract OTHCONSVC
Contract Type BPA New

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

8 RE Reserve CONTINGY

XXXXXX .95000 Environmental
1 USACE District ENV Support LABOR

TRAVEL
2 Environmental Services Contract OTHCONSVC

Contract Type MATOC Task Order

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

3 Environmental Remediation OTHCONSVC
Contract Type MATOC Task Order

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

4 Mitigation
5 Phase I ESA OTHCONSVC

Project Requirements Document Baseline Cost Estimate

Insert Date 

O-1,2,& 3 (Comprehensive Immigration Reform)

Insert FM&E#

SWF & SWG

Activities

Rio Grande Valley

Project Title:

BW1 6

(b) (5)



Contract Type MATOC Task Order

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

6 Biomonitors OTHCONSVC
Contract Type MATOC Task Order

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

7 ENV Reserve CONTINGY

XXXXXX .40000 Design
1 Scope/Requirements Definition LABOR

Contract Type N/A

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

2 RFP Prep OTHCONSVC
Contract Type N/A

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

3 Design (D/B/B) AESVCS
Contract Type IDC AE

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

4 Design Review LABOR
5 Cost Estimating/Specifications LABOR
6 Source Selection Evaluation BoardLABOR

TRAVEL
7 BCOE Review LABOR
8 Design Reserve CONTINGY

XXXXXX .61000.01 Construction
1 Construction Contract CONSTSVCS

Contract Type Complex Task Order

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

Tactical Infrastructure
Design (D/B)

Construction - Fence
Construction - Lights
Construction - Roads

Military Deployment (M&E)
Other Construction Trailer (Office, Util, Admin Tools)

Facilities
Design (D/B)

R&A
New Construction

Modular Construction
Other

# of Agents Insert #
2 Management Reserve CONTINGY

* If construction project will be managed out of RMS, the RMS P2 plug-in must be used at creation of the project
*Note which Districts RMS vs which District is awarding construction contract. Set up P2 accordingly
XXXXXX .61000.02 Construction Oversight

1 Construction Oversight LABOR ConReps & Proj Engr
LABOR Res Ofc & Admin
TRAVEL ConReps & Proj Engr
GSAVEH ConReps & Proj Engr

Oversight Contract OTHCONSVC
Contract Type N/A

Contract Acquisition Codes

Contracting Type

Contracting Method

Set-Aside Decision

2 Contract Closeout/Warranty LABOR
3 Construction Oversight Reserve CONTINGY

PROJECT TOTAL

BW11 FOIA CBP 002067
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Sector: USACE District:
Duration: 990 Days Date:
P2# XXXXXX
XXXXXX .10000 Project Management

Additional Assumptions:

XXXXXX .90000 Real Estate

Additional Assumptions:

XXXXXX .95000 Environmental

Additional Assumptions:

XXXXXX .40000 Design

 

SWF & SWG

Assumptions - PRD Baseline Cost Estimate
Project Title: O-1,2,& 3 (Comprehensive Immigration Reform)

Rio Grande Valley Insert FM&E#

Y N

BW11 FOIA CBP 002068
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XXXXXX .61000 Construction

Additional Assumptions:

.61000.10 Construction Oversight

Additional Assumptions:

BW11 FOIA CBP 002069

(b) (5)

(b) (5)
(b) (5)
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NON USACE EXPENSES
State Assumptions and Explanation of 4.Other Expense

N/A

BW11 FOIA CBP 002070

(b) (5)



In HouseResources Support Contracts Design Acquisition Strategy
LABOR OTHCONSVC LABOR N/A 0
TRAVEL AESVCS TRAVEL
GSAVEH ADV&ASTSVC OTHCONSVC
N/A CONSTSVCS AESVCS

N/A CONSTSVCS
N/A

BW11 FOIA CBP 002071
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Contracting Type Contracting Method
A - Fixed Price Re-determination IDC - Competitive DO/TO agianst existing contract
B - Firm Fixed Price Level of Effort IDCN - Non-Competitive DO/TO against existing contract
C - Basic Ordering Agreement IFB - Sealed Bid Low Bid
D - Purchase Order MISC - Competitive Credit Card, Small Purchases
J - Firm Fixed Price MISCN - Non-Competitive Credit Card, Small Purchases
K - Fixed Price w/ Economic Price Adjustment MOD - Competitive Modification
L - Fixed Price Incentive MODN - Non-Competitive Modification
M - Fixed Price Award Fee OCM - Competitive Other Contracting Method
R - Cost Plus Award Fee OCMN - Non-Competitive Other Contracting Method
S - Cost No Fee RFP1 - Competitive RFP 1 Step
T - Cost Sharing RFP1N - Non-Competitive RFP 1 Step
U - Cost Plus Fixed Fee RFP2 - RFP 2 Step
V - Cost Plus Incentive SP1 - Competitive Simplified Acquisition Procedures over $100K
Y - Time and Materials SP1N - Non-Competitive Simplified Acquisition Procedures over $100K
Z - Labor Hours SP3 - Competitive Simplified Acquisition Procedures under $100K
2 - Combination (Awards only) SP3N - Non-Competitive Simplified Acquisition Procedures under $100K
3 - Other (Nothing else apply)
5 - Fixed Ceiling Price w/ Retroactive Price Redetermination
6 - Fixed Price Incentive (firm target)
7 - Fixed Price Incentive (successive targets)
8 - Letter Contract
9 - Blanket Purchase Agreement
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Set Aside Decision
8a - 8(a)
HZ - HUB Zone SB
MI - Minority Serving Institutions
NONE - No set aside used
SB - Small Business
SV - Service Disabled Verteran Owned SB
WO - Woman Owned SB

BW11 FOIA CBP 002073



                      O‐1, O‐2,& O‐3 Potential Acquistion Strategies
26‐Mar‐12

# of Days # of Days # of Days

Acquisition Planning Phase Acquisition Planning Phase Acquisition Planning Phase
Base Contract Solicitation Phase Base Contract Solicitation Phase Base Contract Solicitation Phase
"C" Contract Solicitation Phase "C" Contract Solicitation Phase "C" Contract Solicitation Phase
Task Order Solicitation Phase Task Order Solicitation Phase Task Order Solicitation Phase
Award Phase Award Phase Award Phase
Construction Phase Construction Phase Construction Phase
Base Contract Solicitation Phase Base Contract Solicitation Phase Base Contract Solicitation Phase
"C" Contract Solicitation Phase "C" Contract Solicitation Phase "C" Contract Solicitation Phase
Task Order Solicitation Phase Task Order Solicitation Phase Task Order Solicitation Phase
Award Phase Award Phase Award Phase
Construction Phase Construction Phase Construction Phase
Base Contract Solicitation Phase Base Contract Solicitation Phase Base Contract Solicitation Phase
"C" Contract Solicitation Phase "C" Contract Solicitation Phase "C" Contract Solicitation Phase
Task Order Solicitation Phase Task Order Solicitation Phase Task Order Solicitation Phase
Award Phase Award Phase Award Phase
Construction Phase Construction Phase Construction Phase

Total # of Days: Total # of Days: Total # of Days:

Assumptions: Assumptions: Assumptions:
1 1 1
2 2 2
3 3 3

Acquistion Risks:
1 Real Estate: .
2 Schedule:   .
3 Unknowns:

Strategy 3:  Award new TI MATOC and and issue 3 Task 
Orders off New MATOC

Strategy 2:  Issue 3 Task Orders off the SWD Construction 
MATOC

Strategy 1:  3 Stand Alone "C" Contracts

Co
nt
ra
ct
 #
 1

Co
nt
ra
ct
 #
 2

Co
nt
ra
ct
 #
 3

Co
nt
ra
ct
 #
 1

Co
nt
ra
ct
 #
 2

Co
nt
ra
ct
 #
 3

US Army Corps of Engineers

Co
nt
ra
ct
 #
 1

Co
nt
ra
ct
 #
 2

Co
nt
ra
ct
 #
 3
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Start Date:
Days between Advertisment:

Duration Start Finish

Acquisition Planning Phase
Sources Sought
Analysis of Market Research
Prepare Acquisition Strategy
District Staffing of Acq Plan
District Approval of Acq Plan
PARC Review of Acq Plan
PARC Approval of Acq Plan
HCA Review of Acq Plan
HCA Approval of Acq Plan

Base Contract Solicitation Phase
RFP Preparation
Legal Review
Advertise RFP
Proposals Due
Pre‐SSEB Activities
SSEB
PNO
Negotiations
Revised Proposals

"C" Contract Solicitation Phase
RFP Preparation
Legal Review
Advertise RFP
Proposals Due
Pre‐SSEB Activities
SSEB
PNO
Negotiations
Revised Proposals

Task Order Solicitation Phase
RFP Preparation
Legal Review

Strategy 1:  3 Stand Alone "C" Con

Activity

NOT APP

BW11 FOIA CBP 002075
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Advertise RFP
Proposals Due
Pre‐SSEB Activities
SSEB
PNO
Negotiations
Revised Proposals

Award Phase
Award Doc Prep
Legal Review
Congressional Notification
Award

NOT APP

BW11 FOIA CBP 002076

(b) (5)

(b) (5)



ntracts

PLICABLE
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(b) (5)

(b) (5)



PLICABLE
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Start Finish

Strategy 2:  Issue 3 Task Orders off the SWD Construction MATOC

NOT APPLICABLE

NOT APPLICABLE

NOT APPLICABLE
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Start Finish

Strategy 3:  Award new TI MATOC and and issue 3 Task Orders off New MATOC

NOT APPLICABLE
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(b) (5)
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Risk Drivers 

 O-1, 2, 3 

 

1. Real Estate 

2. Design/  

Construction 

3.       Environmental

4. Acquisition 

    

5.  Funding  

    

    

BW11 FOIA CBP 002085

(b) (5)



From:
To:
Cc:
Subject: O-123 -- Background RE Documents
Date: Monday, November 14, 2016 12:19:07 PM
Attachments: 8 May Brief V 1 1.ppt

DRAFT.O-1,2,3 Detail Brief.11-29-12.ppt
O-1,2,3 Letter fm IBWC_15Feb12.pdf
O-1,2,3 Gantt Charts_04Apr13.pdf
O-1,2,3 MFR & Map Exhibits_01Aug12.pdf
RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O- .pdf
PRD Budget Estimate 2012 V5 032512_RE Markup_ .xlsx
O1-3 Draft PRD 32513.docx

Importance: High

Good afternoon 
 
As promised, attached are the key background documents I have regarding O-123.
 

1.      5/8/13 – DRAFT power point, I don’t have the final version; slide #6 is the real estate
snapshot.

2.      11/29/12 – Power Point, also a DRAFT; it is a more detailed representation of issues raised in
the RE Planning Report (REPR).

3.      2/15/12 – Letter from IBWC approving the new fence swath realignment.
4.      3/25/12 – Projected schedule for each segment
5.      8/1/12 – MFR regarding OBP’s priority re fence {I believe this was superseded by the

10/11/13 Issue Paper}
6.      10/11/13 – RGV issue paper re no more O-123 fence requirement
7.      3/25/12 – RE Budget Estimate, basis cost est. for PRD (Excel Spreadsheet), approx. $43M
8.      3/25/13 – DRAFT PRD – I do not have the final version, this is the most current one I have

 
I hope that helps.  If you need anything further, please let me know.
The REPR is deeply into the weeds on each fence segment, and it’s too large to email.
If you like, I can ask USACE to burn a copy to CD and have it mailed to you.
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

BW11 FOIA CBP 002086

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (6)



Situation

Rio Grande Valley (RGV)

 miles of border with Mexico

 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

Existing Pedestrian Fence is XX Xmiles

O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225

 Comprises approximatlely of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plan agreement with IBWC

 Does not comprise existing in RGV

South Texas is a high priority for Border Patrol

BW11 FOIA CBP 002087

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 002088

(b) (5)



Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

• Bollard with Steel Plate Bollard

5

BW11 FOIA CBP 002089
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RE Activities TI – RGV – Segments O-1,2,3
 ROM RE Budget: 

 Projected RE Schedule: 

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1: – Starr County;  )

O-2:  – Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks: 

BW11 FOIA CBP 002090
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JOINTLY PREPARED BY USACE SWF & BPFTI PMO

Un-constructed PF Segments O-1,2,3

Real Estate Issues and Recommendations

DRAFT (Pre-Decisional) – as of 11/29/12

BW11 FOIA CBP 002091



Purpose & Overview

 This presentation primarily serves to highlight issues 
that require CBP decisions and/or further analysis 
prior to USACE proceeding with real estate acquisition.

 Presentation is intended to augment work products 
prepared by USACE Real Estate in Fort Worth, TX:
• Detailed Property Maps – for each segment

• RE Tracking Spreadsheet – provides critical data on each tract

• RE Planning Report (REPR) – DRAFT planning document

BW11 FOIA CBP 002092



Property Maps (for each segment)

 Serve to illustrate:
• Original vs. IBWC-approved fence swaths (assuming width)
• Originally designated Access Roads & Staging Areas
• OBP-directed fence Start/Stop points
• Proposed  locations
• Boat Ramp locations
• Potential Residential/Business relocations  

)

• Planned  locations in proximity to fence
• US Fish & Wildlife Service (USFWS) Refuge Lands
• Tract ID’s with

- Owner names
- ‘Parent tract’ boundaries
- Recommended acquisition (Fee, Perpetual/Temporary Easement)
- Areas designated that were never condemned

BW11 FOIA CBP 002093
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(b) (7)(E)
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RE Tracking Spreadsheet

 Highlights critical data for each tract:
• Tract ID & Owner

- Newly-added tracts are not yet numbered

• Tracts within OBP Start/Stop Points are in Yellow for O-1 & O-2
• Case Number (if originally condemned)

• Condemned Acreage vs. Surveyed Acreage
• Offered Value (Based on condemned acreage)

• Value (Based on surveyed acreage)

• Amount dispersed (if original case settled)

BW11 FOIA CBP 002094



RE Planning Report

 Essentially a RE acquisition project management plan, 
it highlights:
• ROM Budget
• Authority to Acquire Land
• Background on Project
• Potential for Relocations and/or Access Cures (Depending on 

CBP alignment/construction/gate decisions)

• Public Sentiment toward the project
• Comparable Sales w/Supporting Data & other valuation notes
• Acquisition Recommendations ‘Estates’ (i.e. Fee, easement)

• Acquisition Schedule (based on assumptions)

• Required CBP-decisions (will dictate acquisition for certain tracts)

BW11 FOIA CBP 002095



O-1 in Roma, TX – Starr County
Decisions / Recommendations

1. Potential  Location:
A. :  REPR outlines three options for a  location within 

this tract as an access cure to  to the east, each potential 
location has varying considerations, costs & benefits

2. :  

3. : Current alignment will require retaining wall into slope vs. 
fence based on topography – need to validate that is the intent,  

4. :  

5. : Constructability decision –  

6.  

BP 002096
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O-2 in Rio Grande City, TX – Starr County
Decisions / Recommendations

1. :  

2. Require constructability vs realignment decisions (steep slope into approx. 30’ 
high bluff)…impacts following tract acquisitions:

 

A. :  

B. : Need to confirm, retaining wall in current alignment…need width?

C. :  
 

D. :  

E. : Need to confirm; 

3. : 
4. : 

5.   

BW11 FOIA CBP 002097
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O-3 in Roma, TX – Starr County
Decisions / Recommendations

1.

2.
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United States Border Patrol

Rio Grande Valley Sector

RGV Revised Requirements for Projects 0-1 through 0-3

October 10, 2013

ISSUE / BRIEFING TOPIC: 

Rio Grande Valley Sector has redefined the requirements for Projects 0- 1 through 0-3 for McAllen
and Rio Grande City Stations ( Decisional). 

DESIRED OUTCOME: 

Establish technology and associated infrastructure
the McAllen (MCS) and Rio Grande City (RGC) Stations' Area of Responsibility (AOR). 

BACKGROUND: 

Of the 21 Pedestrian Fence ( PF) 225 projects in Rio Grande Valley Sector, two were planned
for RGC ( 0- 1 through 0-2) and one for MCS ( 0-3). All three projects amount to

approximately of pedestrian fence. 
Project O -1 was to be placed on both sides of the Roma Port of Entry (POE), in

, and is approximately in length. 
Project 0-2 was to be placed on both sides of the Rio Grande City POE, in  
and is approximately in length. 
Project 0-3 was to be placed on both sides of the Los Ebanos POE, in  and is

approximately in length. 
In June 2012, RGC and MCS station management met with Office ofBorder Patrol (OBP) 

representatives to discuss the " Total Mission Concept" approach with a mix of TI and

Technology and reduce the length of the fence from to an estimated while
including technology and patrol roads along the original fence alignment. 
RGV Sector is now assessing the options and seeks to establish a set of requirement for
Projects O -1 through 0-3 in the event that a path forward is decided. 

CHALLENGES /CONCERNS: 

Project 0-3 ( McAllen): 

The current fence alignment will have to be moved north due to the extensive erosion of the

river bank caused by flooding from the runoff of Hurricane Alex. 

Project 0-1 ( Rio Grande City): 

Some of the soil under the current fence alignment has been impacted by flooding from the
runoff of Hurricane Alex. 

Prepared by: SBPA
3/ 27/ 2013

FOR OFFICIAL USE ONLY
BW11 FOIA CBP 002108
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Project 0-2 ( Rio Grande City): 

The current fence alignment east of the Rio Grande City POE has been impacted due to the
erosion of the river bank caused by flooding from the runoff of Hurricane Alex. 

RECOMMENDATION: 

1. McAllen Station Requirement: 

2. Rio Grande City Requirement: 

Approve /Date:

Needs Discussion/Date: 

Disapprove /Date: 

Modify /Date: 

FOR OFFICIAL USE ONLY 2
BW11 FOIA CBP 002109

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)





EZAISA6
Cross-Out



ATTACHMENTS

Projects 0- 1 through 0-3 Overview

FOR OFFICIAL USE ONLY
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Project 0- 1 ( RGC AOR) 

FOR OFFICIAL USE ONLY
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Project 0-2 ( RGC AOR) 

FOR OFFICIAL USE ONLY
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Project 0-3 ( MCS AOR) 

FOR OFFICIAL USE ONLY
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The purpose of the Project Requirements Document Baseline Cost Estimate (PRDBCE) is to calculate a cost estimate for a project as part of 
the Project Requirements Document development (PRD).  Once the PRD is approved this cost estimate is baselined and should not be
changed.   

The following information will explain the layout of the PRDBCE Worksheet.  A detailed explanation of the header and first sub‐heading 
(Project Management) will be given.  The structure for all sub‐headings is the same therefore the instructions are applicable to the 
remaining sub‐headings.   The alpha‐numeric symbols (A2, A3, etc.) refer to the excel spreadsheet cell where the information is located. 

The worksheet is divided into six sections: Project Management, Real Estate, Environmental, Design, Construction, and Construction 
Oversight.  These sections contain the activities that account for the varying costs of each individual project. To ensure the accuracy of the 
cost estimate, each activity needs to have the correct resource, org code (organizational code must be the specific office where the work is 
being done, not at the executive level, for construction it must be the field office that is in control of RMS), hours (estimated time to be 
spent on each activity) and the fully burdened rate.  The default equation automatically populates the sub‐heading amount in column I by 
multiplying the hours by the fully burdened rate. 

Project Heading Instructions
A2 – Project Heading ‐ enter project title in B2 to include FM&E project number. 
A3 – Sector ‐ enter Border Patrol Sector or other controlling agency identifier in B3.
E3 ‐ USACE District ‐ Enter USACE District Name in F3. 
A4 – Duration ‐ Enter number of calendar days projected for the project in B4 – is this by 5 working days or 7 working days (most 
use 5 in P2).
E4 – Date ‐ Enter date worksheet is completed in F4.
B5 ‐ Enter Project P2#.

Sub‐Heading Instructions
A6 – This cell is set to auto‐populate based on the P2# entered in cell B5.
B6 – Activity Identification Number – Found in P2 Report.
C6 – Name of the project sub‐heading.
H6 – This cell contains an equation that calculates the estimated total cost of the sub‐heading activities.  Verify that the formula 
includes all necessary values in the final sum (to included added cells).  Cells H7‐H16 are included in the default summation. 
C7 ‐ Project Management – If needed, additional rows shall be added to account for District Project Manager, Program Manager, 
PPMD Support Staff, and any other costs that fall under this umbrella.  
C9 ‐ PM Contract Support ‐ Select type of support from drop down menu on cell E9 (OTHCONSV).
I9 ‐ Enter Contract monetary value.
D10 ‐ Contract Type ‐ select contract type from drop down menu on cell E10.
D11 ‐ Contract Acquisition Codes – The entries for cells E12‐E14 are mandatory for P2 entries. 

D12 ‐ Contracting Type ‐ select type from drop down menu on cell E12.
D13 ‐ Contracting Method ‐ select method from drop down menu in cell E13.
D14 ‐ Set‐Aside Decision ‐ select decision from drop down menu in cell E14.

Repeat the above steps to the proceeding sub‐headings.

Non‐USACE Expenses
‐This section deals with those expenses that may be funded to USACE for work under the construction contract but for  reporting 
purposes should be separated as Non‐USACE costs.  The BPFTI PM will coordinate this with the USACE PM  and will 
ensure that these costs are not double counted.
‐Category 4 “Other” should be addressed on the Assumptions tab and explain what other costs are included.

Assumptions Tab

‐Each section of the PRD Baseline Cost Estimate has a corresponding section for assumptions on the Assumptions Tab of the 
workbook.

‐The Assumptions that are already listed are Base Assumptions and should be identified as applicable via the Y and N check 
boxes to the left.

‐Additional Assumptions for each sub‐section can be added below and can be explained how ever necessary.

BW11 FOIA CBP 002114



.90000 Real Estate
1  USACE District RE Support LABOR A*C A Est # of Tracts

TRAVEL B*D B Est # of Man-Weeks of Travel

(see additional est. calc) 2 Land Payment LAND E*F C Corps Labor Cost per Tract

Relocation Costs G*H D Corps Travel Cost per Week
3 Title Contract ADV&ASTSVC A*I E Est # of Acres (101 in swath; 2,478 riverside)

Contract Type N/A F Est Land Cost per acre
Contract Acquisition Codes G Est Cost per Relocation auth under URA per structure + moving expenses}

Contracting Type H Est # of Relocations
Contracting Method I Est Title Cost per Tract
Set-Aside Decision J Est Survey Cost per tract

4 Survey Contract OTHCONSVC A*J K Est Appraisal Cost per tract
Contract Type N/A L Est DOJ Cost per tract
Contract Acquisition Codes M Est % of Cases that'll require condemnation

Contracting Type
Contracting Method
Set-Aside Decision

5 Appraisal Contract OTHCONSVC A*K
Contract Type N/A
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

6 RE Reserve CONTINGY (25%)
0.25*SUM OF 

ABOVE
A*L*MCondemnation Cost (DOJ cost)

BW11 FOIA CBP 002115
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Sector: USACE District:
Duration: Insert Project Duration Date:
P2# XXXXXX
XXXXXX .10000 Project Management

Additional Assumptions:

XXXXXX .90000 Real Estate

Additional Assumptions:

XXXXXX .95000 Environmental

Additional Assumptions:

XXXXXX .40000 Design

Insert District Name

Assumptions - PRD Baseline Cost Estimate
Project Title: Insert Title

Insert Sector Insert FM&E#

Y N
Y N

Y N

Y N

Y N

Y N
Y N
Y N
Y N

Y N
Y N

Y N

Y N
Y N
Y N

Y N
Y N
Y N

Y N

Y N
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Additional Assumptions:

XXXXXX .61000 Construction

Additional Assumptions:

.61000.10 Construction Oversight

NON USACE EXPENSES
State Assumptions and Explanation of 4.Other Expense

BW11 FOIA CBP 002117
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In HouseResources Support Contracts Design Acquisition Strategy
LABOR OTHCONSVC LABOR N/A 0
TRAVEL AESVCS TRAVEL
GSAVEH ADV&ASTSVC OTHCONSVC
N/A CONSTSVCS AESVCS

N/A CONSTSVCS
N/A

BW11 FOIA CBP 002118
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Contracting Type
A - Fixed Price Re-determination
B - Firm Fixed Price Level of Effort
C - Basic Ordering Agreement
D - Purchase Order
J - Firm Fixed Price
K - Fixed Price w/ Economic Price Adjustment
L - Fixed Price Incentive
M - Fixed Price Award Fee
R - Cost Plus Award Fee
S - Cost No Fee
T - Cost Sharing
U - Cost Plus Fixed Fee
V - Cost Plus Incentive
Y - Time and Materials
Z - Labor Hours
2 - Combination (Awards only)
3 - Other (Nothing else apply)
5 - Fixed Ceiling Price w/ Retroactive Price Redetermination
6 - Fixed Price Incentive (firm target)
7 - Fixed Price Incentive (successive targets)
8 - Letter Contract
9 - Blanket Purchase Agreement

BW11 FOIA CBP 002119



Contracting Method
IDC - Competitive DO/TO agianst existing contract
IDCN - Non-Competitive DO/TO against existing contract
IFB - Sealed Bid Low Bid
MISC - Competitive Credit Card, Small Purchases
MISCN - Non-Competitive Credit Card, Small Purchases
MOD - Competitive Modification
MODN - Non-Competitive Modification
OCM - Competitive Other Contracting Method
OCMN - Non-Competitive Other Contracting Method
RFP1 - Competitive RFP 1 Step
RFP1N - Non-Competitive RFP 1 Step
RFP2 - RFP 2 Step
SP1 - Competitive Simplified Acquisition Procedures over $100K
SP1N - Non-Competitive Simplified Acquisition Procedures over $100K
SP3 - Competitive Simplified Acquisition Procedures under $100K
SP3N - Non-Competitive Simplified Acquisition Procedures under $100K
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Set Aside Decision
8a - 8(a)
HZ - HUB Zone SB
MI - Minority Serving Institutions
NONE - No set aside used
SB - Small Business
SV - Service Disabled Verteran Owned SB
WO - Woman Owned SB

BW11 FOIA CBP 002121



Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 

O1-O3 Fence | FM&E No.  Page1 of 14 RGV Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: 03/20/2013 
Template version 17.0 (March 11, 2013)  Last Updated: 03/22/2013 

Project Name: O-1-O-3 RGV rimary Fence Construction  
 
Purpose of PRD: This document authorizes designation of project, baselines, scope, cost and 
schedule.  This document authorizes funding for all planning, acquisition, environmental assessment, 
programming design and construction activities. 
 
OBP Requirement: FY [XXXX] 
[This section should be developed by the OBP HQ Strategic Planning, Policy, & Analysis Division. 
It should detail the OBP Mission Need and Operational Requirement being met by this project. 
Language should cover what the need is and how operations will be affected.] 
 
 

PROJECT SUMMARY 
Project Type: 
 

 
Primary Pedestrian Fence 

Project #: 
 

O-1 -
O-2 -
O-3 -

Reporting Metric: 
 

Total Miles:   
O-1 - ; O-2 - ; O-3 -  

Service Provider: 
 

USACE 

Initial Cost 
Estimate: 
 

TBD 

Planned Start Date:  
 

October/2013 

Planned End Date:  
 

June/2016 

 
 
Project Description/Objective:  
This project involves the construction of an estimated  miles of new primary pedestrian fence 
(PF). The project consist of 3 separate fence segments, segments O-1 and O-2 are located in Roma 
and Rio Grande City, Starr County, Texas. Segment O-3 is located in Los Ebanos, Hidalgo County, 
Texas; along the International Border.  The new PF will be comprised of bollard style fence.  This 
project is to be a design, bid, build construction contract.  
 
This fence is located both within urban areas and undeveloped wildlife habitat areas, where there are 
numerous houses, utilities and miscellaneous structures in proximity to the proposed alignments. 
There are also dump-sites, significant drainage arroyos, erosive soils and areas of dense vegetation in 
the undeveloped areas, which presents significant challenges. The presence of many drainage 
features and potential sinkhole areas increases the probability of multiple .  
The area is situated in an area identified by USFWS as a significant migratory pathway for two 
endangered species of cats (ocelot and jaguarundi), and is known to be the site of several different 
populations of rare, threatened, and endangered plants including Zapata Bladderpod, Star Cactus, 
Walker’s manioc and Johnson’s Frankenia. 
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The proposed alignments have been strategically analyzed by CBP from a law enforcement 
perspective and by USACE and IBWC from a flood control perspective.  The USACE and CBP in 
conjunction with USFWS have analyzed the area from a habitat, vegetation, and a wildlife habitat 
perspective. A hydraulic model has been developed by USACE and review and approved by IBWC 
for the proposed alignments.  
 
Other challenges include: significant potential opposition from local public officials, landowners, 
environmental NGOs and Mexico: Security issues: and high level political involvement 
(congressional and Whitehouse)  
   
 
 

Points of Contact and Roles 
 

Name Role 
TBD BPFTI PMO Project Manager 
TBD USACE Project Manager 

BPFTI PMO M&R PM/COR 
BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
USACE Real Estate Lead 
BPFTI PMO Environmental Lead 
USACE Environmental Lead 
BPFTI PMO Financial Management Branch Analyst 
BPFTI PMO Project Analyst 
OBP Representative 
BP Field Contact (Include location and position) 

 
 
    
Diagrams/Exhibits/Conceptual Designs: 
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Photographs: 
 
 
Real Estate Acquisitions 
 
BACKGROUND: 
 
The real estate process for O-1, 2, 3 was initiated back in 2007 as part of 225 to acquire privately-
owned land required along the original 60-foot-wide swath.  Approximately of the original 

swath was on U.S. Fish and Wildlife Service (USFWS) refuge land, thus it was cleared by 
virtue of the 2008 waiver.  Soon after the project was de-scoped from PF225 because of the lack of 
International Boundary and Water Commission (IBWC) concurrence with the original proposed 
alignments, all negotiations and any active condemnation cases that had already been filed were 
placed ‘on-hold’. 
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Since that time, the alignment has shifted as a result of consultation with IBWC and Border Patrol.  
Of the total  approximately of the new alignment overlaps with the original 
alignment. 

 

 
REAL ESTATE ACQUISITION PROCESS GOING FORWARD: 
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REAL ESTATE SCHEDULE:   
 

NEPA/Environmental Permits 
 

 
 

.  However, under 
the 2008 waiver, CBP strongly supports the Secretary’s commitment to responsible environmental 
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stewardship. To that end, CBP prepared an Environmental Stewardship Plan (ESP) for all segments 
in RGV in 2008 which includes a Biological Resources Plan (BRP).  The ESP and BRP analyzes the 
potential environmental impacts associated with construction of tactical infrastructure in the entire 
U.S. Border Patrol (USBP) Rio Grande Valley Sector.  This ESP will need to be substantially 
supplemented due to its age and due to the change in the O1-O3 project from what was originally 
planned and analyzed in that ESP, but, in general establishes given mitigation ratios, the requirement 
for construction Best Management Practices which include onsite environmental and cultural 
resources monitoring plans, public outreach, and inclusion of  
design.     
 
“Other” Approvals 
 

As previously stated, USIBWC has already 
approved the general proposed alignments from a floodplain impacts perspective.  
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] 
 

Schedule of Deliverables   

Key 
Deliverables 

Costs Start 
Date 

FY14 FY15 FY16 End 
Date 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Project 
Management 

  

Real Estate  

Environmental 
(Monitoring) 

 

Design   

Construction   

Construction 
Oversight 

  

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumption(s):  
Environmental scheduling assumptions include:  

a) 

b) 
c) 
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Initial Cost Estimate  
 
$ Total Project Cost FY13 FY14 FY16 FY16 
 

Construction 
BSFIT 

O&M 
D&D  

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 
$ $ 

 
$ 

 
$ $ 

[Note: A detailed WBS and cost analysis will be required and submitted as a separate document 
post-PRD approval. Template will be provided.] 
 
 
Cost Assumption(s): 
Environmental cost assumptions include:  

d) 

e) 
f) 
g) 

h) 

 
 
Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability (%) Impact Mitigation Strategy 

Contractor 
Performance 

Contractor 
Performance 
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Contractor 
Performance 

Contractor 
Performance 

Design 

Design 

Environmental 
 

Commented [SBW1]: Per  don’t agree with this risk. 
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Environmental 

Environmental 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

Commented [SBW2]: Per  - I don’t concur this is a 
likely risk.  

Commented [SBW3]: Per    
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Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Real Estate 

Commented [SBW4]: Per  -
 

Commented [SBW5]: Per  -  
 

Commented [SBW6]: Per .-  
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Real Estate 

Real Estate 

Real Estate 

Scope 

 
 
 
 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, SBInet towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 

# Interrelated Projects 
001  

002  

003  

004  
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Disposal Plan 
[As directed in the FM&E Policy Document on Project Management, effective November 1, 2012, 
and in the FM&E RPAM 10042, the method, timeline, and all costs associated with a property 
disposal must be documented.] 
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PROJECT EXECUTION TEAM 
 
 
 
[Name], Project Manager Date 
BPFTI PMO, Facilities Division 
 
 
 
[Name], Project Manager Date 
USACE, [Location] District 
 
 
  

BW11 FOIA CBP 002134

(b) (7)(E)

EZAISA6
Cross-Out



Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 

O1-O3 Fence | FM&E No.  Page14 of 14 RGV Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: 03/20/2013 
Template version 17.0 (March 11, 2013)  Last Updated: 03/22/2013 

APPROVAL: Constructability 
 
 
 
 

, TI Branch Chief Date 
ECSO, USACE 
 
 
APPROVAL: OBP Mission Needs 
 
 
 

,  Date 
Office of Border Patrol, SPPA 
 
APPROVAL: Financial 
 
 
 

, Branch Chief Date 
BPFTI PMO, Financial Management Branch 
 
APPROVAL: Real Estate & Environmental 
 
 
 

, Director  Date 
BPFTI PMO, Real Estate & Environmental Division 
 
APPROVAL: Architecture and Engineering 
 
 
 
[Name], Director  Date 
BPFTI PMO, A&E Services Division 
 
PROJECT APPROVAL 
 
 
 

, Director  Date 
BPFTI PMO, TI Division 
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